2004 ANNUAL REPORT
ENGINEERING DEPARTMENT

The following is a brief summary of the projects, developments, and day to day
operations of the West Lafayette City Engineer’s Office.

Road Projects:

Kalberer Road: The design phase was completed in early spring and the project
was bid by INDOT in June. Reith-Riley was the successful bidder, and work
began in September. Work progressed smoothly with underground utilities. A
pavement re-design was necessary due to the deteriorated condition of the asphalt.
This process delayed construction and work was stopped until the Spring of 2005.
Change Order #1 ($211,000.00) contained additional construction time (June 30r
2004) and all work necessary to rebuild the lanes rather than the original patching.
Tapawingo South: Design progressed to the Tracings submittal. Geotechnical
reports have been completed and are currently being reviewed by INDOT. Land
Acquisition is underway with one R/W parcel and a railroad easement needed.
The project is anticipated to have a Spring 2005 letting date with construction
lasting for approximately 1 year.

Transportation Improvement Program: A great deal of progress has been made in
the development of the 20 year transportation plan for the Purdue area. A ring
road concept has been developed and will be going through the process to be
amended into the TIP in the first half of 2005.

Lindberg Road: The city has been monitoring the settlement of the roadway by
taking monthly elevations of several locations through the fill area. The
elevations have shown that some areas have moved as much as 2 42”. At this
time, it does not appear that the piers have settled, but rather the fill material
between the piers. A solution has not yet been reached, and the city awaits the
results of investigations by the FHWA and INDOT.

Cumberland Extension: Tippecanoe County has hired American Consulting. We
have provided some initial input, and have asked to be an active participant in the
scoping of the project.

South Salisbury Improvements: Curbs, sidewalks, drives & resurfacing.

Street Re-Surfacing — 2004: Completed apprx. 15 streets

Street Re-Surfacing — 2005: Prepared plans for apprx. 25 streets

Sidewalk Projects:

Sagamore West: The engineering department provided input and assistance in the
development of plans for sidewalk repairs along Sagamore West and the
surrounding area. A master plan was developed by Steve Hardesty, Hawkins
Environmental, and that plan has been used to identify target areas for future
projects.

Salisbury Street: Plans for spot repairs for sidewalks along Salisbury Street were
delayed to permit additional time for review and combination with other design
criteria and safety aspects. Plans are in early design stages to provide code



compliant accessible ramps and improve the overall safety for pedestrians.
Enhanced school cross-walks, greater separation between curb and sidewalk, and
relocation of utility poles are some of the major goals of the project.
Additionally, some driveways and retaining walls will be potentially impacted by
the scope of the work.

Sycamore Lane: The lack of sidewalks on the secondary arterial was pointed out
in the Sagamore West master plan. Speed counts verified that a conflict exists
between motorists and pedestrians. The engineering department is working plans
and application for a Hazard Elimination Safety grant from the FHWA. These
funds could potentially cover 90% of the project cost, and provide traffic calming
measures and sidewalks.

Planned Developments:

Hilltop PD

McCormick Place PD
Chauncey Townhouses PD
Chauncey Square PD

State Street Towers PD
Villa on Pierce Street PD
Tower of Ivory PD
Westminster Village PD
Catherwood Gardens PD
Chipotle Mexican Grill PD
West Lafayette Library PD
Wabash Village PD
Lauren Lakes PD

Sewers & Drainage:

Western Interceptor

Plaza Park Drain (Michaud-Sinninger Study)
Cuppy-McClure Drain

Pritsker Pond

NPDES Phase II Implementation

Building Projects:

Ed-An (Jewel-Osco)

Greentree Patio Homes
Walmart Expansion

City Hall Space Plan

Cook Biotech

Chao Center

International Fitness Center
Purdue Tech Center Expansion
Sikorski / Butler Engineering
Puccinni’s



Subdivisions:

e Amberleigh Village
Arbor Chase
St. Joseph Court
Prophets Ridge
Appleridge & Orchard
Wake Robin

Building Permits:
e 412 building permits (through Nov. 2004)
e Record year. (Since 1978)
e Total Constructed Dollar Value - $46,300,000

Plan Reviews:
e 328 plan reviews (through Nov. 2004)

Inspections:
e 1563 inspections (through Nov. 2004)

Neighborhood Parking Permits:
e Zone 1— 174 issued
e Zone 2 — 16 issued

Other:
e City Standards and Policy Manual — Completed draft copy for distribution, review
and comment
e Traffic Counts — Multiple counts taken for APC and City requested locations
e Speed Counts — Completed numerous speed count studies and evaluations.
(Sycamore, Covington, Hamilton, Brown, Manchester, Browning, & Lindberg)



